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ClosureP a t h s  t o

aRichland’s critical closure path diagram (Exhibit 3-12) identifies additional high risk activities that are not on the
critical path but are crucial for success along the critical closure path.

Exhibit 3-13
Summary of High Programmatic Risk Activities/Milestones:

Richland Operations Officea

Project, Activity, Event Work Scope
Definition

Intersite
Dependency

Start/
End
Date

Programmatic Risk Categories

Technological

Start K-Basin fuel removal Jul 99 4 2 2

Groundwater remediation Oct 00 4 5 1
disposition decision

Complete K-Basin fuel removal Jul 01 4 2 2

Start K-Basin sludge transfer Oct 02 4 3 3
to TWRS

Complete K-Basin sludge Sep 03 4 3 3
transfer to TWRS

Complete Tank Farm closure Sep 28/ 4 5 2
Sep 34

Complete HLW disposition Sep 34/ 2 4 5
and storage facility D&D Sep 46

200 Area Source Remedial Action Oct 97/ 3 4 1
Sep 24

300 Area TRU Waste Retrieval Sep 06/ 1 2 5
Sep 14

Decontamination and Decommissioning Oct 97/ 3 4 1
Sep 43

PFP Plutonium Stabilization Feb 97/ 3 4 5
May 02

PFP Deactivation Feb 97/ 4 5 4
Sep 14


